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MEMORANDUM
SO
TO: Docket Control
FROM: ~  Emest G. Johnson / /
27 Director

¢ Utilities Division
DATE: October 14, 2005
RE: Red Rock Utilities, LLC’s Request for Extension of Deadline to File

Approvals to Construct Docket No. WS-04245A-04-0184

Decision No. 67409, effective November 2, 2004, granted Red Rock Ultilities,
L.L.C. (“Red Rock™) a Certificate of Convenience and Necessity to provide water and
wastewater service to a portion of Pinal County. Among other compliance requirements,
the Decision ordered Red Rock to file Approvals to Construct for the off-site water
facilities within 365 days of the effective date of the Decision. Red Rock, although
fulfilling many of the other compliance requirements, has not yet filed the Approvals to
Construct with the Commission. It has, however submitted its application for the
Approvals to Construct to the Arizona Department of Environmental Quality (“ADEQ”)
on September 26, 2005. Red Rock is requesting an extension to January 2, 2006 by

which time it expects ADEQ’s approval.

Staff has reviewed the request and has no objections to the requested extension of
time to January 2, 2005.
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ROCA

One South Church Avenue Suite 700
Tucson, Arizona 85701-1611
Facsimile (520) 622-3088
Telephone (520) 622-2090

Thomas H. Campbell, State Bar No. 006312
Mary Beth Savel State Bar No. 014642

Attorneys for Voyager Water Company

BEFORE THE ARIZONA CORPORATION COMMISSION

COMMISSIONERS

foi=I\Yi
JEFF é{ATC%i?IJ\I/I{ILLER, Chairman RECEIVED
MARC SPIT
WILLIAM A. MUNDELL 0CT 1.2 2005
MIKE GLEASON
KRISTIN K. MAYES LEGAL DIV

ARIZ. CORPURATION COMMISSION

IN THE MATTER OF THE APPLICATION Docket No. WS-04245A-04-0184
OF RED ROCK UTILITIES, LLC FOR A
CERTIFICATE OF CONVENIENCE AND
NECESSITY TO PROVIDE WATER AND
WASTE WATER RED ROCK UTILITIES, LLC’S
REQUEST FOR EXTENSION OF
DEADLINE IN DECISION NO.
67409 TO FILE APPROVALS TO

CONSTRUCT
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Red Rock Utilities, LLC (“RRU”) herein requests an extension of the November -
2, 2005 deadline to file Arizona Department of Environmental Quality (“ADEQ”)
Approvals to Construct the off-site water facilities. RRU has completed all the work
necessary to obtain the ADEQ Approvals to Construct, has received approval from Pinal
County, and submitted the application for such Approvals to Construct to ADEQ.
However, ADEQ has until mid-November 2005 in which to issue the Approvals to
Construct. Accordingly, RRU requests a short extension to January 2, 2006, in which to

obtain from ADEQ and to file the Approvals to Construct.
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LAWYERS

PROCEDURAL BACKGROUND.

RRU received the approval of the Arizona Corporation Commission (“ACC”)
for a Certificate of Convenience and Necessity (“CC&N”) to provide water and
wastewater service in Pinal County, Arizona in Decision No. 67409, dated November 2,
2004 (the “Decision”). The Decision ordered RRU to meet specified deadlines for filing
documentation supporting RRU’s water and wastewater services. RRU has met all such
deadlines to date, and in some instances has filed prior to the required deadline. These
completed deadlines include the following:

o File tariff consistent with the rates and charges authorized by the ACC
within 30 days of the Decision.

e File a copy of the Analysis of Assured Water Supply approved by the
Arizona Department of Water Resources within 24 months of the
effective date of the Decision.

o Docket a backflow prevention and curtailment tariff within 60 days of the
Decision. |

e File areport on the arsenic levels of the production wells within 365 days
of the Decision.

The Decision, Page 12, Paragraph 24, also orders RRU to file Approvals to
Construct the off-site water facilities within 365 days of the effective date of the Decision:
by November 2, 2005. It is this deadline for which RRU seeks an extension to January 2,
2006.

DEVELOPMENT STATUS.

In the 11 months since the ACC authorized the CC&N, RRU has worked
diligently to get the water and wastewater facilities under construction. RRU has
completed the following key tasks:

e January 2004 -- drilled two wells.
2
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LAWYERS

July 8, 2005 -- obtained AZPDES permit for stormwater construction

1 °
2 general permit.
3 » September 26, 2005 -- obtained AZPDES permit for discharge of treated
4 effluent.
5 e Completed design and contract for construction of wastewater treatment
6 facility.
7 e Initiated application for aquifer protection permit through ADEQ
8 (application deemed administratively complete as of Sep}tember 26,
9 2005) (otherwise due within 24 months of the effective date of the
10 Decision).
11 e Began negotiating first line extension agreement.
12| REQUEST. |
13 The final item that the Decision requires by November 2, 2005, is the ADEQ
14| Approvals to Construct the off-site water facilities. RRU submitted its ADEQ application
: 15| for the Approvals to Construct on September 16, 2005 and the application was “accepted”
& 16 on September 26, 2005. Under ADEQ’s regulations, the Approvals to Construct must be
r 171 issued within 60 days, by mid-November 2005. It is possible that ADEQ may issue the
18] Approvals to Construct before the ACC’s November 2, 2005 deadline. However, ADEQ
19{ may also take the entire 60 days, or may require additional information or submittals that
20{ would delay issuance of the Approvals to Construct past November 2. To be certain that
21{ RRU is in compliance with the Decision, therefore, RRU requests a 60-day extension of
221 the November 2, 2005 deadline.
23 For the foregoing reasons, RRU requests a brief extension of the November 2,
24| 2005 deadline until January 2, 2006, in order to allow time for ADEQ to finish its review
251 of RRU’s application and to issue the Approvals to Construct for RRU’s off-site water
261 facilities.
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RESPECTFULLY SUBMITTED this 292 4ay of October, 2005.
LEWIS AND ROCA LLP

By <—/ft\

Mary Beth Savel

Thomas H. Campbell

40 N. Central Avenue

Phoenix, Arizona 85004
Attorneys for Red Rock Utilities, LLC

ORIGINAL AND 13 COPIES filed
this /27_ day of October, 2005, with:

Arizona Corporation Commission
Utilities Division — Docket Control
1200 W. Washington Street
Phoenix, Arizona 85007

COPY of the foregoing hand delivered
this /& 76 day of October, 2005, to:

Jane L. Rodda, Administrative Law Judge
Hearing Division

Arizona Corporation Commission

1200 W. Washington Street

Phoenix, Arizona 85007

David Ronald, Esq..

Legal Division

Arizona Corporation Commission
1200 W. Washington Street
Phoenix, Arizona 85007

Ernest Johnson

Director, Utilities Division
Arizona Corporation Commission
1200 W. Washington Street
Phoenix, Arizona 85007
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